Midknight - Work Breakdown Structure

1. Initiation (May 4 - May 11)

- 1.1 Project Proposal
- 1.2 Assign Roles
- 1.3 Make User Stories & Use-Case Diagram
- 1.4 Make Mockup

2. Planning (May 11 – May 18)

- 2.1 Make WBS
- 2.2 Make Project Timeline
- 2.3 Define All App Features
- 2.4 Environment Set Up

3. Execution (May 18 – June 29)

- 3.1 Account Creation Module
 - 3.1.1 Frontend
 - 3.1.2 Backend
 - 3.1.3 Account Verification
 - 3.1.4 Terms and Conditions & Privacy Policy
- 3.2 Login Module
 - 3.2.1 Frontend
 - 3.2.2 Backend
 - 3.2.3 Log In using Email
 - 3.2.4 Forgot Password

Midknight - Work Breakdown Structure

- 3.3 Profile Management Module
 - 3.3.1 Frontend
 - 3.3.2 CRUD Operations
 - 3.3.3 Profile Image Upload
- 3.4 Profile Module
 - 3.4.1 Frontend
 - 3.4.2 Back End
 - 3.4.3 Edit Profile Module
- 3.5 Search Module
 - 3.5.1 Frontend
 - 3.5.2 Search Users
- 3.6 Artwork Management Module
 - 3.6.1 Frontend
 - 3.6.2 CRUD Operations
 - 3.6.3 Artwork Image Upload
- 3.7 View Artwork Module
 - 3.7.1 Frontend
 - 3.7.2 Backend
 - 3.7.3 Edit Artwork Module
- 3.8 Public Profile Module
 - 3.8.1 Frontend
 - 3.8.2 Profile Link Generation
 - 3.8.3 Profile Data Retrieval

Midknight - Work Breakdown Structure

- 3.9 Settings Module
 - 3.9.1 Frontend
 - 3.9.2 Change Email / Password
 - 3.9.3 Deactivate Account
 - 3.9.4 Help & Support
- 3.10 Others
 - 3.10.1 Mobile Responsiveness
 - 3.10.2 Loaders
 - 3.10.3 Light / Dark Modes

4. Controlling (June 22 – July 11)

- 4.1 Review Functionalities
- 4.2 Beautification
- 4.3 Deployment
- 4.4 Mock Defense Preparation
- 4.5 Mock Defense

5. Closure (July 6 – July 13)

- 6.1 Project Finalization
- 6.2 Project Presentation