

Midknight – Sprint 3 Report

June 8, 2024

Sprint 3 Completion - 100%

Overall Project Completion – 50%





Short Description:

- Sprint 3 focuses on improving the setup profile and profile modules. This includes the header component, displays, backend, and edit profile. Up next, view artwork and artwork management modules.

Sprint Retrospective:

What went well?

All tasks for this sprint are done well. And we are getting closer in accomplishing the project!

What could be improved?

Sprint 3 went well, consistency in getting these tasks done is encouraged.

What needs to be done?

After carefully developing the profile and profile management modules, view artwork and artwork management modules are the next things to settle.