
Midknight - Sprint 1 Report

May 25, 2024

Sprint 1 Completion – 90%

Overall Project Completion – 20.9%



Short Description:

- Sprint 1 went well, a great start up for the project Kajas. Web host has been set up, and Account Creation Module and the Login Module is done. With Forgot Password as the remaining task for this sprint, we can now start the next sprint.

Sprint Retrospective:

What went well?

With 90% Sprint Completion, our team decided to do the frontend and backend of Kajas simultaneously, and it works.

What could be improved?

Since the backend we use is something new to us, understanding express js more can make our project development much faster.

What needs to be done?

After developing the account creation and login modules, the team can now proceed in creating the profile module and profile management module.