# Midknight – Sprint 2 Report

June 1, 2024

Sprint 2 Completion – 62.5%   ***Overall Project Completion – 34.9 %***

Short Description:

- Sprint 2 added 14.0% to the overall completion of the project. The Forgot Password Module backlog is done, and Profile Module and Profile Management Modules are already done but is yet to be furnished next sprint.

Sprint Retrospective:

- *What went well?*

  One of the major modules of our app, the profile module, is now in making. And also, our team is now getting used in using express JS as backend.

- *What could be improved?*

  This sprint's tasks extend till sprint 3, as the modules here are crucial to our app. So, furnishing the frontend of the modules here are vital.

- *What needs to be done?*

  The development of profile management module and profile modules extends to next sprint. And also, view artwork module will be started next sprint.