# Midknight – Sprint 4 Report

June 15, 2024

***Sprint 4 Completion** – 62.5%*   ***Overall Project Completion** – 58.3%*

Short Description:

- Sprint 4 focuses on the View Artwork and Artwork Management Modules. The Artwork Management (add artwork and edit artwork) are still in progress.

Sprint Retrospective:

- *What went well?*

   The view artwork module is fully done, and almost all the remaining modules are in development.

- *What could be improved?*

   Doing tasks on-time can be improved so that the furnishing of each module can be better.

- *What needs to be done?*

   After the view artwork and artwork management modules, our team can now proceed in developing the settings module, as well as start the mechanism of public profile module.