# Midknight – Sprint 6 Report

June 29, 2024

Sprint 6 Completion – 80%   ***Overall Project Completion – 90.3%***

Short Description:

- Sprint 6 marks the end of development stage of the project. All the remaining features (the functionalities of the Settings module, as well as loaders) are done, as well as code refactoring, and the deployment of the app is currently in progress.

Sprint Retrospective:

- *What went well?*

  Development stage of the app is done, and our group can now proceed to deployment and testing phase.

- *What could be improved?*

  Consistency of the group's effort even after the development stage is encouraged.

- *What needs to be done?*

  Deployment stage, testing, and preparation for the mock defense are our next agendas.