

## Midknight – Sprint 5 Report

June 22, 2024

Sprint 5 Completion - 53.8%

## **Overall Project Completion** – 80%





## **Short Description:**

 Sprint 5 marks the completion of the remaining features of our app, including the settings and public profile. In progress tasks includes help & support and setting's mobile responsiveness.

## **Sprint Retrospective:**

What went well?

With almost all the modules done, and some in progress, the project is getting near to its deployment stage.

What could be improved?

After developing all of the features of the app, refactoring the code files to align it to the guidelines can be utilized.

- What needs to be done?

After doing this sprint's tasks, including those features still in progress, next sprint will focus on reviewing functionalities, providing test matrices and beautification of the app, and also, the deployment of the app will be done next sprint.